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DEPARTMENT OF TRANSPORTATION 

ACTION AGENDA 
January 8, 2020 

 
Contact:  Lisa Choplin 410-637-3320 

lchoplin@mdot.maryland.gov 
 
23-GM. STATE HIGHWAY ADMINISTRATION 
  Public-Private Partnership (P3) Program 
  
 
Contract ID:  I-495 and I-270 P3 Program 
 
Recommendation:  The Maryland Transportation Authority (MDTA) and the Maryland Department of 
Transportation (MDOT), together as the “Reporting Agencies,” recommend to the Board of Public Works 
(BPW) that the conditional designation of the P3 Program and approval of the proposed competitive 
solicitation method, be amended to:  
(1) provide regional transit services as part of the P3 Agreements; and  
(2) approve delivery of the P3 Program through the solicitations of phase developers to deliver the entire 
P3 Program through a phased approach allowing further minimization of impacts and design concept 
collaboration with communities and stakeholders within the delivery process of the various phases.  
 
The original designation of the P3 Program and approval of the solicitation method occurred during the 
June 5, 2019 BPW meeting. All documentation and information presented for the June 5, 2019 BPW 
meeting remains the same, unless otherwise indicated below.   
 
Authority: State Finance and Procurement Article, §10A-201(c), Annotated Code of Maryland. This law, 
enacted in 2013 (Maryland Laws, Chapter 5), authorizes the Board of Public Works to designate a public 
infrastructure asset as a P3 and approve the agency’s proposed solicitation method. 
 
P3 Designation and Approval of Solicitation Method Conditions: On June 5, 2019, the BPW:  
 
(1) Designated the I-495 and I-270 P3 Program (Program), a public infrastructure asset, as a public-private 
partnership (P3); and    
(2) Approved the proposed competitive solicitation method for selecting a developer for each phase of the 
Program, resulting in multiple P3 Agreements.   
 
This designation and approval were based on the below conditions. The Reporting Agencies request that 
the BPW approve the amendments to conditions (3) and (5) as stated below.  Conditions (1), (2) and (4) 
remain unchanged and an update as to their status has been provided. Further, the Reporting Agencies 
request that the BPW approves certain changes to the proposed competitive solicitation method for the 
Program, as further described below.   
 
1) No property acquisitions related to Traffic Relief Plan may take place before BPW final approval of 

the P3 agreement. 
UPDATE: The Reporting Agencies are committed to implementing a solution with the least amount 
of impacts through minimization techniques and innovative solutions from the private sector. 
Through this process, the Reporting Agencies are implementing an approach in which no property 
shall be acquired prior to the final approval.  
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2) RFP soliciting P3 contractor will permit mass transit bus access on managed toll lanes without tolls.  

UPDATE:  The Reporting Agencies are developing a solicitation approach in which it will be clear 
that public agency mass transit buses will be allowed on the managed toll lanes for free.  

 
3) Ten percent (10%) of net State toll proceeds – after P3 contractor gets reimbursed for construction cost 

– will go to Montgomery and Prince George’s Counties for regional transit services. 
AMENDMENT: The Reporting Agencies will develop memoranda of understanding with the 
affected Counties defining regional transit service improvements to be provided as part of the P3 
Agreements.  Terms of the agreements will be provided to the BPW concurrently with the P3 
Agreements.  Furthermore, the Reporting Agencies will develop the transit service improvements 
collaboratively with the affected Counties.  

 
 Specific transit investment will be provided as part of the P3 agreements.  This will ensure these 

regional transit service improvements are provided at defined and predictable times.  By including 
the regional transit service improvements in the P3 agreements, the affected Counties will be 
guaranteed the transit service improvements.  This approach will fully honor the BPW request from 
June 5, 2019.  The memoranda of understanding between MDOT and the affected Counties defining 
transit service improvements to be developed as part of the P3 Agreements will be provided to the 
BPW as part of the request for approval of the P3 Agreements to clearly show that the Reporting 
Agencies have complied with this BPW condition.   

 
4) Initial feasibility study of monorail to be performed. 

UPDATE: The Reporting Agencies are advancing a monorail study, with substantial work currently 
underway. A preliminary draft Feasibility Study Report is expected in early 2020 and completion 
of the Final Feasibility Study Report is expected in May 2020.  

 
5) Condition that the TRP begin with “I-270 as Phase 1 which will delay Montgomery County beltway [I-

495] portion to Phase II which moves Prince George’s County beltway [I-495] developments to last 
and final phase.”  

AMENDMENT:  The P3 Program will be delivered through the solicitation of one or more phase 
developers. The first solicitation, referred to herein as “Phase 1,” will include the Bi-state Capital 
Beltway Accord partnership for the American Legion Bridge which will include I-495 from south 
of the George Washington Memorial Parkway to I-270 and I-270 from I-495 to I-70.  The first 
section to be delivered under Phase 1 will be along I-495 from south of the George Washington 
Memorial Parkway to I-270 and along I-270 from I-495 to I-370.   The remaining phases on I-495 
from I-270 to the Woodrow Wilson Memorial Bridge and on I-270 from I-370 to I-70 will be 
solicited at a later date subject to BPW amendment approval of each subsequent phase(s).   
 
More details about the solicitation approach for each phase are provided in the following Amended 
and Restated Description of the Process for Soliciting, Evaluating, Selecting and Awarding the 
P3.  
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The Reporting Agencies believe that delivering the P3 Program through solicitations for phase developers 
will deliver better value with the following benefits relative to multiple fixed-price solicitations:  

• Ensure sufficient market participation in the P3 Program;  
• Allow for improved design-build market pricing; 
• Enable the Reporting Agencies to engage the phase developer in stakeholder outreach;  
• Facilitate more collaborative dialogue between the State, the local communities, and the phase 

developer, and  
• Allow for dialogue with local agencies to focus on providing meaningful mitigation for impacts 

to the environment and community.   
• Ensure that all sections within each phase are delivered efficiently, taking into account the 

interdependent nature of the phases. 
   

AMENDED AND RESTATED DESCRIPTION OF THE PROCESS FOR SOLICITING, 
EVALUATING, SELECTING AND AWARDING THE P3 
 
The Reporting Agencies submit this amended and restated solicitation process to the Board of Public Works 
with this Agenda Item in support of the request that the Board approve the amended proposed competitive 
solicitation method for a phased approach for the Program.  
 
The Reporting Agencies are prepared to commence a competitive and transparent solicitation process to 
select a phase developer for the Phase P3 Agreement to develop Phase 1 and any subsequent phases of the 
P3 Program. 
 
The solicitation process for Phase 1 and any subsequent phases will be consistent with §10A-202 of the 
State Finance and Procurement Article, Annotated Code of Maryland, Code of Maryland Regulations 
(COMAR) 11.07.06 (MDTA’s P3 regulations) and COMAR 11.01.17 (MDOT’s P3 regulations). The 
Reporting Agencies will use a multi-step solicitation process that includes but is not limited to issuance of 
a request for qualifications (RFQ), issuance of a draft request for proposals (RFP), industry review 
meetings, and issuance of a final RFP.  
 
Each competitive solicitation process will begin with an RFQ to which proposer teams will submit 
Statements of Qualifications (SOQ). The purpose of the RFQ is to identify private entities that qualify as 
participants in the solicitation process and identify a shortlist of the highest qualified teams for continuing 
in the solicitation process. It is anticipated that SOQs, in response to the RFQ, will be due approximately 
two months following its issuance. For each private entity, or respondent, that responds to a public notice 
of solicitation, the Reporting Agencies shall make a responsibility determination in accordance with State 
Finance and Procurement Article, §10A-202(c), Annotated Code of Maryland. Responsibility determination 
means the determination by a Reporting Agency that a private entity has the capacity in all respects to 
perform fully the requirements of a Phase P3 Agreement and possesses the integrity and reliability that will 
ensure good faith performance.   
 

Based on the SOQs, the Reporting Agencies plan to evaluate the submissions in accordance with the 
evaluation criteria and will determine the shortlisted proposers. Only shortlisted private entities are eligible 
to participate in industry review meetings; receive drafts of the RFP; submit comments on drafts of the 
RFP; receive the final RFP; and submit a written proposal in response to the final RFP.  
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The Reporting Agencies will then issue a draft RFP to the shortlisted private entities. The draft RFP may 
include several related volumes, including but are not limited to: 

• Instructions to Proposers (ITP), which defines the rules of the competitive process and the process 
and criteria for the selection of the selected proposer. The ITP includes exhibits and forms to 
describe the required content and form of the proposals;   

• Phase P3 Agreement, which sets the rights and obligations of the phase developer to perform pre-
development work; competitively solicit all or a portion of the design-build work, equity, private 
debt financing and other work as determined by the Reporting Agencies; collaborate with 
community stakeholders to develop the phase in such a way as to minimize impacts, accelerate 
delivery and provide congestion relief. The Phase P3 Agreement shall set out the rights and 
obligations of the phase developer to design, build, finance, operate, and maintain one or more 
sections, where more detailed terms are further defined such as funding and financing terms, 
payment terms, responsibilities for major permits, federal requirements, tolling services 
requirements, participation requirements, insurance coverage, contractual remedies for non-
performance, termination terms, and revenue sharing; and 

• Technical Requirements (TRs), which define the scope of work that the developer must follow to 
deliver on the obligations set forth in the Agreement.  

 

A series of meetings will be held with qualified proposers before the Reporting Agencies issue the final 
RFP. The Reporting Agencies plan to incorporate an innovative dialogue process as part of the multi-step 
solicitation process. The innovative dialogue process will consist of a series of confidential one-on-one 
sessions with shortlisted respondents used to obtain comments, make modifications to the draft RFP and 
finalize the RFP requirements; obtain the best value for the State; facilitate the full understanding of the P3 
concept regarding the requirements of the State; and facilitate the full understanding of the contents of the 
proposals required to be submitted by shortlisted respondents. Feedback may include identification and 
sharing of risks, or other information to provide an offeror confidence that their solution may be 
implemented, while minimizing risk to both parties. Agreement negotiations will not be conducted during 
the innovative dialogue process. This process will include both verbal and written confidential 
communication and will be flexible and adaptive to each shortlisted respondent’s schedule and needs in 
developing their solutions. Innovative dialogue meetings between the Reporting Agencies and the 
shortlisted respondents will be structured to ensure a fair and competitive process. The Reporting Agencies 
may use comments and questions obtained from shortlisted respondents during the meetings for subsequent 
revisions to the draft RFP. The goal at the end of the solicitation process is to have each shortlisted 
respondent and the Reporting Agencies fully understand requirements before the shortlisted respondents 
submits their final technical and financial proposals. 

Proposers would then have a period of time to finalize their due diligence and develop their proposal in 
accordance with the requirements of the RFP. Each proposal will be evaluated using criteria based upon 
the Program goals.  After evaluating the proposals received in response to the RFP, the Reporting Agencies 
will select a preferred phase developer who would progress to finalize a Phase P3 Agreement to reflect their 
proposal.  The Reporting Agencies will then submit the Phase P3 Agreement to the Comptroller, the State 
Treasurer, the budget committees, and the Department of Legislative Services (DLS) for review and 
comment. Following this review and comment period, the Reporting Agencies will return to the BPW for 
approval of a Phase P3 Agreement. After a Phase P3 Agreement is approved, the phase 
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developer will conduct pre-development activities as specified in the Phase P3 Agreement. 
 
The Reporting Agencies may reimburse a shortlisted respondent in accordance with State Finance and 
Procurement Article §10A-202(f), Annotated Code of Maryland and Code of Maryland Regulations 
11.07.06.08(d) and 11.01.17.08(d). If the Reporting Agencies elect to reimburse a shortlisted respondent, 
the specific terms, conditions, method, and timing for reimbursing shortlisted respondents, including 
milestones to achieving a reimbursement and requirements to document incurred costs will be described in 
the solicitation documents. The reimbursement terms and conditions will include the requirement for the 
shortlisted respondent to transfer rights to use the work product produced by the shortlisted respondent 
during the solicitation process to the Reporting Agencies as a condition to receiving reimbursement. 

Information deemed confidential, proprietary, or otherwise exempt from disclosure under applicable law 
shall be withheld from the public version of the Phase P3 agreements, in accordance with General 
Provisions Article § 4-335 of the Annotated Code of Maryland relating to trade secrets, confidential 
commercial information, and confidential financial information. 

The Reporting Agencies are concurrently developing the I-495 and I-270 Managed Lanes Study, which 
will result in the development of an environmental impact statement (EIS) in careful conformance with 
the NEPA process. In the event that priced managed lanes are not part of the recommended preferred 
alternative, the solicitation would not proceed.   
 
The Reporting Agencies are also concurrently conducting pre-NEPA planning activities for I-270, from I-
370 to I-70, which will be applied toward an eventual NEPA environmental review process. An 
environmental process has not yet commenced for the part of I-495 from MD 5 to the Woodrow Wilson 
Bridge.  
 
Preliminary Solicitation Schedule: 
 

Solicitation Milestones for Phase 1  Date 

Seek BPW affirmation of amended designation  January 8, 2020 

RFQ released to industry  February 2020 

SOQs Due April 2020 

Shortlist of qualified teams announced June 2020 

Draft RFP released to shortlisted teams July 2020 

Final RFP released to shortlisted teams  December 2020 

Proposals due  February 2021 

Selection of preferred offeror March 2021 

Seek BPW approval of Phase P3 Agreement  May 2021 

Phase P3 Agreement executed  May 2021 
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Outline of the Organization and Contents of the Public Solicitation Notice  
 
The public solicitation notice for Phase 1 and any subsequent phases will begin with an RFQ and is 
intended to include:   

• A description of the portion of the Program subject to the solicitation, including: limits; 
characteristics; and environmental and permit requirements. It also provides a listing and access 
to additional reference documents for the proposer’s use.  

• Preliminary information regarding the anticipated Phase P3 Agreement and key commercial 
terms.   

• Preliminary information regarding the Form of the Phase P3 Agreement.   
• Description of the solicitation process, including guidelines for questions/clarifications; key 

communications guidance and restrictions; and general proposer requirements.   
• Requirements for SOQ content and submittals.  
• Details of the SOQ evaluation process and criteria. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
BOARD OF PUBLIC WORKS ACTION – THIS ITEM WAS: 
 

APPROVED  DISAPPROVED  DEFERRED  WITHDRAWN 
 

WITH DISCUSSION WITHOUT DISCUSSION 
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